
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Run date

Time

Reviewer: Ghafghazi, Ben 09-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 107 Date: 23-Sep-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 15

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

·Met with Ahmed to discuss grouting operation at diaphragms C &D.
·Met with Robert Kim to discuss his future assignment . Robert is considering transfer to OSC, but noT
sure yet. He needs to think about it.
·Met with Mehran, Ben and MCM to discuss the service platform . MCM is blaming the fabricator for the
damage.
·Met with Victor Maletic to discuss hinge pipe beam and barrier rail grades on the EB structure .
·I requested Matt to lay out points 12m left and 12m right of the EB centerline at 33 m intervals
longitudinally.
·Attended a follow up meeting with Amer, METS (Elizabeth &Robert) Raj, Mehran, Ben, Maged and
Mahboub to discuss the service platform.
·Avar grouted disphram C tendons today.
·MCM continued class-one finish WB and removing formwork on EB.
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